DEPARTMENT OF THE ARMY
Omaha District, Corps of Engineers
106 South 15th Street
Omaha, Nebraska 68102-1618

:NOTICE: Failure to acknowledge : Solicitation No. DACA45 02 B 0006
:all amendments may cause rejec-

:tion of the bid. See FAR : Date of Issue: 07 FEB 2002
:52.214-3 of Section 00100 : New Date of Opening: 14 MAR 2002

Amendment No. 0001
05 March 2002

SUBJECT: Amendment No. 0001 to Specifications and Drawings for Construction of
Pueblo Chemical Depot Access Roads, Pueblo, CO
Solicitation No. DACA45 02 B 0006.
TO: Prospective Bidders and Others Concerned
1. The specifications and drawings for subject project are hereby modified
as follows (revise all specification indices, attachment 1lists, and drawing

indices accordingly) .

a. Specifications. (Descriptive Changes.)

(1) Page 00010-1, delete date and time of bid opening shown and
substitute "14 MAR 2002" at "2:00 p.m.".

(2) Section 02300A, Page 6, paragraph 3.3, line 7, delete “Borrow
material from approved sources on Government-controlled land may be obtained
without payment of royalties.”

b. Specifications (New and/or Revised and Reissued). Delete and
substitute or add specification pages as noted below. The substituted pages are
revised and reissued with this amendment. In Section 00800, paragraph numbers
revised throughout. Paragraph content changed in 1.11, paragraph 1.14 was
added and paragraphs 1.40 and 1.41 were deleted. (All portions of reissued
specification pages shall apply whether or not changes have been indicated by
the above) .

Pages Deleted Pages Substituted or Added
Entire Section 00800 New Section 00800
Wage Rates C0010001 Wage Rates C0020001
Dated 12/28/2001 Dated 03/01/2002
c. Drawings (Not Reissued). The following sheets are revised as
indicated below and dated with this amendment. These drawings are not reissued

with this amendment.

(1) Sheets C-49 through C-54, revise vertical and horizontal
scales shown to “0-10-20” for vertical and “0-50-100"” for horizontal.,

d. Drawing (New) . The following drawing sheet is dated with this
amendment and is hereby issued to the package and replaces C-60 below.
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(1) Sheet C-60, Pavement Markings and Turnout Details

e. Drawing (deleted). The following drawing sheet is hereby deleted
and replaced with the New C-60, above.

(1) Sheet C-60, See new sheet above for replacement.

2. This amendment is a part of the bidding papers and its receipt shall be
acknowledged on the Standard Form 1442. All other conditions and requirements
of the specifications remain unchanged. If the bids have been mailed prior to
receiving this amendment, you will notify the office where bids are opened, in
the specified manner, immediately of its receipt and of any changes in your bid
occasioned thereby.

a. Hand-Carried Bids shall be delivered to the U.S. Army Corps of
Engineers, Omaha District, Contracting Division (Room 301), 106 South 15th
Street, Omaha, Nebraska 68102-1618.

b. Mailed Bids shall be addressed as noted in Item 8 on Page 00010-1
of Standard Form 1442.

3. Bids will be received until 2:00 p.m., local time at place of bid
opening, 14 MAR 2002.

Attachments:
Spec Pages listed in 1.b. above
Dwg. listed in 1.d. above

U.S. Army Engineer District, Omaha
Corps of Engineers

106 South 15th Street

Omaha, Nebraska 68102-1618

05 March 2002
mrp/4413
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ACCESS ROAD PHASE III, PUEBLO ARMY CHEMICAL DEPOT, PUEBLO, CO PB0O5

SECTION 00800

SPECIAL CONTRACT REQUIREMENTS
5/00, Rev 9/01

PART 1 GENERAL

1

1

1.

1.

1.

Attachments:
General Wage Decision No.C0010001

.1 COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984)

The Contractor shall commence work under this contract within ten (10)
calendar days after the date of receipt by him of Notice to Proceed,
prosecute said work diligently, and complete the entire work except seeding
ready for use not later than 540 calendar days after receipt of Notice to
Proceed. The time stated for completion shall include final cleanup of the
premises. (FAR 52.211-10)

R Start Work

Evidence that the Contractor has started procurement of materials,
preparation and submission of shop drawings, preparation of subcontracts,
and other preparatory work will satisfy the requirement that work commence
within ten (10) calendar days after receipt of Notice to Proceed.
Therefore, work need not be commenced at the construction site within ten
(10) calendar days.

.2 LIQUIDATED DAMAGES-CONSTRUCTION (SEPT 2000)

(a) If the Contractor fails to complete the work within the time
specified in the contract , the Contractor shall pay liquidated damages
to the Government in the amount of $400.00 for each calendar day of
delay until the work is completed or accepted.

(b) If the Government terminates the Contractor's right to proceed,
liquidated damages will continue to accrue until the work is completed.
These liquidated damages are in addition to excess costs of repurchase
under the Termination clause. (FAR 52.211-12)

3 EXCEPTION TO COMPLETION TIME AND LIQUIDATED DAMAGES

In case the Contracting Officer determines that seeding, and/or the
specified maintenance thereof is not feasible during the construction
period, such work will be excepted from the completion time and liquidated
damages . This work shall be accomplished during the first seeding, period

and the specified maintenance period following the completion date.

4 NOT USED

5 NOT USED
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ACCESS ROAD PHASE III, PUEBLO ARMY CHEMICAL DEPOT, PUEBLO, CO PB0O5

1.

6 CONTRACT DRAWINGS AND SPECIFICATIONS

.6.1 SETS FURNISHED

The contractor shall be responsible for making copies of specifications
including amendments. The bid drawings as amended shall be utilized in the
performance of the work until contract drawings (i.e., bid drawings that
have been posted with all amendment changes) are mailed to the Contractor.
See Section 01040 As-Built Drawings for drawings being furnished to the
Contractor. The work shall conform to the contract drawings, set out in
the drawing index, all of which form a part of these specifications. The
work shall also conform to the standard details bound or referenced herein.

.6.2 NOTIFICATION OF DISCREPANCIES

The Contractor shall check all drawings furnished him immediately upon
their receipt and shall promptly notify the Contracting Officer of any
discrepancies. Dimensions marked on drawings shall be followed in lieu of
scale measurements. Enlarged plans and details shall govern where the same
work is shown at smaller scales. All scales shown are based on a standard
drawing size of 28" x 40" . If any other size drawings are furnished or
plotted the contractor shall adjust the scales accordingly. The contractor
shall also advise his sub-contractors of the above. The Contractor shall
compare all drawings and verify the figures before laying out the work and
will be responsible for any errors which might have been avoided thereby.

.6.3 OMISSIONS

Omissions from the drawings or specifications or the misdescription of
details of work which are manifestly necessary to carry out the intent of
the drawings and specifications, or which are customarily performed, shall
not relieve the Contractor from performing such omitted or misdescribed
details of the work but they shall be performed as if fully and correctly
set forth and described in the drawings and specifications.

.7 NOT USED

.8 PHYSICAL DATA (APR 1984)

Data and information furnished or referred to below is for the Contractors'
information. The Government shall not be responsible for any
interpretation of or conclusion drawn from the data or information by the
Contractor.

a. The indications of physical conditions on the drawings and in
the specifications are the result of site investigations and surveys.
b. Weather conditions shall have been investigated by the Contractor
to satisfy himself as to the hazards likely to arise therefrom.
Complete weather records and reports may be obtained from the local
U.S. Weather Bureau.

c. Transportation facilities shall have been investigated by the
Contractor to satisfy himself as to the existence of access highways
and railroad facilities. (FAR 52.236-4)

.9 NOT USED

DOCUMENT 00800 Page 4
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ACCESS ROAD PHASE III, PUEBLO ARMY CHEMICAL DEPOT, PUEBLO, CO PB0O5

1.10 PAYMENT
1.10.1 PROMPT PAYMENT ACT

Pay requests authorized in CONTRACT CLAUSES clause: "Payments Under
Fixed-Price Construction Contracts", will be paid pursuant to the clause,
"Prompt Payment for Construction Contracts". Pay requests will be
submitted on ENG Form 93 and 93a, "Payment Estimate-Contract Performance"
and "Continuation". All information and substantiation required by the
identified contract clauses will be submitted with the ENG Form 93, and the
required certification will be included on the last page of the ENG Form
93a, signed by an authorized contractor official and dated when signed.

The designated billing office is the Office of the Area Engineer.

1.10.2 PAYMENTS FOR MODIFICATIONS

Payments may be made for cost bearing change orders within the scope of the
contract only to the extent funds are authorized in the order on a two-part
modification. Contractor pricing proposed must be submitted at the
earliest possible time after the change order is issued, or at a specific
time as directed by the Contracting Officer. At the discretion of the
Contracting Officer, any and all payments may be withheld on the
modification until the Contractor has submitted a qualifying price
proposal, in as much detail as required by the Contracting Officer, and the
final price has been agreed.

1.10.3 PAYMENT FOR MATERIALS DELIVERED OFFSITE (MAR 1995)

a. Pursuant to FAR clause 52.232-5, Payments Under Fixed Priced
Construction Contracts, materials delivered to the contractor at
locations other than the site of the work may be taken into
consideration in making payments if included in payment estimates and
if all the conditions of the General Provisions are fulfilled. Payment
for items delivered to locations other than the work site will be
limited to: (1) materials required by the technical provisions; or (2)
materials that have been fabricated to the point where they are
identifiable to an item of work required under this contract.

b. Such payment will be made only after receipt of paid or receipted
invoices or invoices with canceled check showing title to the items in
the prime contractor and including the value of material and labor
incorporated into the item. Payment for materials delivered off-site
includes petroleum products. (List additional items for which payments
will be made for off-site delivery.) (EFAR 52.232-5000)

1.11 AVAILABILITY OF UTILITY SERVICES

Notwithstanding the content of the contract clause, the Contracting Officer
has determined that the utility services listed below are available to
complete the contract work from the Government's existing system outlets

and supplies:

1.11.1 Amounts

DOCUMENT 00800 Page 5
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ACCESS ROAD PHASE III, PUEBLO ARMY CHEMICAL DEPOT, PUEBLO, CO PB0O5

1.

*The Contractor may use reasonably required amounts of electricity and
water from existing outlets and lines without charge. Water trucks can take
on water (out of the standpipe) at the Warehouse Area, Bldg 590. The
location is 5 miles south of "G" Block.

Electricity: 114V to 20A
Water: 50 GPM from Warehouse Standpipe

.11.2 Maintenance

The Contractor shall be responsible for installing and maintaining
temporary cords, lines or other equipment in a safe condition.

.11.3 Fire Hydrant Connections

Only compatible adapters shall be utilized for hydrant connections. A
hydrant wrench of the correct size shall be used to control the flow.
Temporary connections to fire hydrants shall be disconnected at the end of
each working day. Fire department coordination is required prior to
connection. Contact 719-549-4642.

.11.4 Removal

Prior to final acceptance, all temporary cords, lines or other equipment
shall be removed and the existing outlets and lines restored to the
condition existing prior to the start of construction.

.12 UTILITY SERVICE INTERRUPTIONS

The Contractor shall notify the Government in writing, of ALL proposed
utility outages at least 30 days prior to the proposed outage date.
utility outages including heating and air conditioning outages. The
request shall be directed to the Contracting Officer and shall state the
specific utility systems and circuits to be affected, the location of t he
outage for each system and a sequence of events taking place. The
Government may, at its option, reschedule the outage to avoid conflicts
with Government activities. Any changes to outage to avoid conflicts with
Government activities. Any changes to outage schedules will be
accomplished at no additional cost to the Government. Normally the outages
shall occur during weekends or after normal duty hours, except for
utilities located in the Military Family Housing Area, and will be
accomplished at no additional cost to the Government. Outages shall be
kept to a minimum both in number and in duration. Where multiple outages
are required, as many outages as can be accurately scheduled shall be
submitted as a group.

.13 DIGGING PERMITS AND ROAD CLOSINGS

The Contractor shall allow 14 calendar days from date of written
application to receive permission to dig and to close roads. Roads shall
only be closed one lane at a time and vehicular traffic shall be allowed to
pass through the construction area. Work on or near roadways shall be
flagged in accordance with the safety requirements in Safety and Health
Requirements Manual EM 385-1-1, which forms a part of these specifications.
Work located along the alert force route shall not cause blockage and the
Contractor shall maintain unobstructed access for alert force traffic at
all times.

14 TRASH REMOVAL

DOCUMENT 00800 Page 6
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ACCESS ROAD PHASE III, PUEBLO ARMY CHEMICAL DEPOT, PUEBLO, CO PB0O5

*All non-salvageable items and trash shall be hauled off the base ground
and disposed of by the Contractor in accordance with applicable Federal,
State and Local regulations.

Excess fill material/debris including rock, gravel, sod, broken concrete or
asphalt, plaster, etc., shall be removed from the base grounds and disposed
of by the Contractor in accordance with applicable State and Local
regulations. Excess fill shall not be disposed of in any 100 year
floodplain as regulated by the Pueblo County Land Use Authority.

1.15 PARKING

Parking of the Contractor's vehicles shall be restricted to the areas
designated by the Inspector or Contracting Officer. The Company name shall
be prominently displayed on all construction vehicles parked in the
designated spaces. Parking shall not violate fire or safety regulations or
disrupt traffic.

1.16 PROTECTION OF GOVERNMENT PROPERTY

The Contractor shall take all necessary precautions to ensure against
damage to Government property. All damage to such property shall be
repaired or replaced as approved by the Contracting Officer or the
Inspector at no additional cost to the Government. All damage to property
shall be repaired within a reasonable time as directed by the Contracting
Officer by the Contractor with material of like type, quality and finish by
skilled mechanics of the trades involved. Should the Contractor fail to
correct the damages, the Government may correct the damages and deduct all
costs from the contract price. All damages shall be reported immediately
to the Contracting Officer or the Inspector.

1.17 TRAFFIC CONTROL

The Contractor shall comply with the recommendations contained in part 6 of
the U.S. Department of Transportation, Federal Highway Administration's
Manual on Uniform Traffic Control Devices (D6.1-1978) to ensure proper
warnings to motorists and adequate traffic control. All signs, warning
lights, barricades and other traffic control devices shall be provided by
the Contractor.

1.17.1 Traffic Coordination Plan

The Contractor will maintain the normal traffic egress to and from the base
during construction at all times. The Contractor shall submit a traffic
coordination plan for approval to the Contracting Officer ten (10) days
prior to commencing with construction activities. The schedule and phasing
of roadway lane closures will be discussed in a pre-construction meeting.

1.17.2 Traffic Blockage

If any roadway is to be blocked for any reason, the Contractor must notify
the Contracting Officer, the Fire Department and the Base Security Police
of the blockage, prior to the blockage, and must insure that proper signs
are installed to divert traffic around the affected area. Traffic control
signage should be installed in accordance with Colorado Department of
Transportation M&S Standards and Colorado Supplement to Manual of Uniform
Traffic Control Devices.

DOCUMENT 00800 Page 7
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ACCESS ROAD PHASE III, PUEBLO ARMY CHEMICAL DEPOT, PUEBLO, CO PB0O5

1.

1.

1

18 NOT USED

19 NOT USED

.20 TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER

a. This clause specifies the procedure for the determination of time
extensions for unusually severe weather in accordance with the contract
clause entitled "Default: (Fixed-Price Construction)." In order for the

Contracting Officer to award a time extension under this clause, the
following conditions must be satisfied:

(1) The weather experienced at the project site during the contract
period must be found to be unusually severe, that is, more severe than
the adverse weather anticipated for the project location during any
given month.

(2) The unusually severe weather must actually cause a delay to the
completion of the project. The delay must be beyond the control and
without the fault or negligence of the contractor.

b. The following schedule of monthly anticipated adverse weather
delays is based on National Oceanic and Atmospheric Administration (NOAA)
or similar data for the project location and will constitute the base line
for monthly weather time evaluations. The contractor's progress schedule
must reflect these anticipated adverse weather delays in all weather
dependent activities.

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY
WORK DAYS BASED ON (5) DAY WORK WEEK

JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV  DEC
(8) (3) (3) (3) (3) (2) (4) (3) (2) (2) (2) (3)

c. Upon acknowledgment of the Notice to Proceed (NTP) and continuing
throughout the contract, the contractor will record on the daily CQC
report, the occurrence of adverse weather and resultant impact to normally
scheduled work. Actual adverse weather delay days must prevent work on
critical activities for 50 percent or more of the contractor's scheduled
work day. The number of actual adverse weather delay days shall include
days impacted by actual adverse weather (even if adverse weather occurred
in previous month), be calculated chronologically from the first to the
last day of each month, and be recorded as full days. If the number of
actual adverse weather delay days exceeds the number of days anticipated in
paragraph b. above, the contracting officer will convert any qualifying
delays to calendar days, giving full consideration for equivalent fair
weather work days, and issue a modification in accordance with the contract
clause entitled "Default (Fixed Price Construction)™. (ER 415-1-15)

.21 INSURANCE REQUIRED

In accordance with CONTRACT CLAUSES clause: "Insurance Work on a Government
Installation," the Contractor shall procure the following minimum insurance:
Type Amount

DOCUMENT 00800 Page 8
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ACCESS ROAD PHASE III, PUEBLO ARMY CHEMICAL DEPOT, PUEBLO, CO PBO5
Workmen's Compensation and Employer's
Liability Insurance $100,000
General Liability Insurance $500, 000 per occurrence

Automobile Liability Insurance

Bodily injury $200,000 per person and
$500, 000 per occurrence
Property damage $ 20,000 per occurrence

(Coverages per FAR 28.307-2)
1.22 SECURITY REQUIREMENTS

The Contractor shall be responsible for furnishing to each employee and for
requiring each employee engaged on the work to display such identification
as may be approved and directed by the Contracting Officer. All prescribed
identification shall immediately be delivered to the Contracting Officer,
for cancellation upon release of any employees. When the contract involves
work in restricted security areas, only employees who are U.S. citizens
will be permitted to enter. Proof of U.S. citizenship is required prior to
entry. When required by the Contracting Officer, the Contractor shall
obtain and submit fingerprints of all persons employed or to be employed on
the project. (Based on FAR 52.204-2)

1.22.1 Work Security Request Form (FORM 103)

The Contractor shall obtain and complete an Form 103 prior to beginning any
construction activity on Pueblo Chem Depot. The form 103 shall be obtained
from the Contracting Officer. Completion of the form shall require the
Contractor to contact various Army personnel and other Contractors on Base.

The Contracting Officer will advise the Contractor of the personnel to
contact. Allow up to five working days to process.

1.22.2 Regulations and Other Requirements
The Contractor shall comply with all applicable Pueblo Chem Depot
regulations and other requirements pertaining to safety, traffic control,
fire prevention, employee identification, security, and environmental
protection. The following are some key requirements.
Employee Identification: Contractor employees shall be required to
obtain and display such identification as prescribed by Army Resource
Protection Program.
1.23 CONTRACTOR QUALITY CONTROL (CQC)
See Section 01451 Contractor Quality Control.
1.24 NONDOMESTIC CONSTRUCTION MATERIALS
The List of nondomestic construction materials or their components included
in the list set forth in paragraph 25.104 of the Federal Acquisition
Regulation does not apply to the requirements of the contract clause
entitled "Buy American Act Construction Materials".
1.25 NOTICE OF PRIORITY RATING FOR NATIONAL DEFENSE USE (SEP 1990)
Any contract awarded as a result of this solicitation will be a DO rated

DOCUMENT 00800 Page 9
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ACCESS ROAD PHASE III, PUEBLO ARMY CHEMICAL DEPOT, PUEBLO, CO PB0O5

order certified for national defense use under the Defense Priorities and
Allocations System (DPAS) (15 CFR 700), and the Contractor will be required
to follow all of the requirements of this regulation. (FAR 52.211-14)

1.26 DAILY WORK SCHEDULES

In order to closely coordinate work under this contract, the Contractor
shall prepare a written agenda/meeting minutes and attend a weekly
coordination meeting with the Contracting Officer and Using Service at
which time the Contractor shall submit for coordination and approval, his
proposed daily work schedule for the next two week period. The Contractor
shall provide a copy of modifications (MODs), Serial Letters, Requests for
Information (RFIs)and any other innformation that is needed in the minutes
of the meeting. Required temporary utility services, time and duration of
interruptions, and protection of adjoining areas shall be included with the
Contractor's proposed 2-week work schedule. At this meeting, the
Contractor shall also submit his schedule of proposed dates and times of
all preparatory inspections to be performed during the next 2 weeks. The
items of work listed on the proposed 2-week schedule are to be keyed to the
NAS by activity number and description for each activity anticipated to be
performed during the next 2-week period. Coordination action by the
Contracting Officer relative to these schedules will be accomplished during
these weekly meetings. Daily reports shall be completed and given to the
Contracting Officer or Representative within 24 hours of work

1.27 EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE (MAR 1995)

a. This statement shall become operative only for negotiated contracts
where cost or pricing data is requested, and for modifications to sealed
bid or negotiated contracts where cost or pricing data is requested. This
clause does not apply to terminations. See 52.249-5000, Basis for
settlement of proposals and FAR Part 49.

b. Allowable cost for construction and marine plant and equipment in
sound workable condition owned or controlled and furnished by a Contractor
or subcontractor at any tier shall be based on actual cost data for each
piece of equipment or groups of similar serial and series for which the
Government can determine both ownership and operating costs from the
Contractor's accounting records. When both ownership and operating costs
cannot be determined for any piece of equipment or groups of similar serial
or series of equipment from the Contractor's accounting records, costs for
that equipment shall be based upon the applicable provisions of EP
1110-1-8, "Construction Equipment Ownership and Operating Expense

Schedule, " Region V. Copies of each regional schedule may be obtained
through the following internet site:
http://www.usace.army.mil/inet/usace-docs/eng-pamphlets/ep.htm. Working
conditions shall be considered to be average for determining equipment
rates using the schedule unless specified otherwise by the Contracting

Officer. For equipment not included in the schedule, rates for comparable
pieces of equipment may be developed using the formula provided in the
schedule. For forward pricing, the Schedule in effect at the time of

negotiations shall apply. For retrospective pricing, the Schedule in
effect at the time the work was performed shall apply.

c. Equipment rental costs are allowable, subject to the provisions of
FAR 31.105(d) (1ii) and FAR 31.205-36. Rates for equipment rented from an
organization under common control, lease-purchase arrangements, and
sale-leaseback arrangements will be determined using the schedule, except

DOCUMENT 00800 Page 10
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that actual rates will be used for equipment leased from an organization
under common control that has an established practice of leasing the same
or similar equipment to unaffiliated lessees.

c. When actual equipment costs are proposed and the total amount of the
pricing action exceeds the small purchase threshold, the contracting
officer shall request the contractor to submit either certified cost or
pricing data, or partial/limited data as appropriate. The data shall be
submitted on Standard Form 1411, Contract Pricing Proposal Cover Sheet.
(EFARS 52.231-5000)

1.28 AS-BUILT DRAWINGS
See SECTION 01040 - AS-BUILT DRAWINGS

1.29 NOT USED

1.30 NOT USED

1.31 NOT USED

1.32 CONTRACTOR FURNISHED EQUIPMENT DATA

See Section 01200 Warranty of Construction for Contractor Furnished
Equipment Data to be submitted as part of the Warranty Equipment Booklet.

1.33 NOT USED

1.34 NOT USED

1.35 NOT USED

1.36 NOT USED

1.37 PERFORMANCE OF WORK BY CONTRACTOR (APR 1984)

The Contractor shall perform on the site, and with its own organization,
work equivalent to at least twenty (20) percent of the total amount of work
to be performed under the contract. This percentage may be reduced by a
supplemental agreement to this contract if, during performing the work, the
Contractor requests a reduction and the Contracting Officer determines that
the reduction would be to the advantage of the Government. (FAR 52.236-1)

1.38 NOT USED
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1.39 PARTNERING

a. The Government intends to encourage the formation of a cohesive
partnership with the Contractor. This partnership will be structured to
draw on the strengths of each organization to identify and achieve
reciprocal goals. The objective is effective contract performance in
achieving completion within budget, on schedule and in accordance with
plans and specifications. This partnership between the Contractor and the
Government will be voluntary and its implementation will not be part of the
contract requirements nor will it result in a change to contract price or
terms.

b. It is anticipated that immediately after the preconstruction
conference, the appropriate Contractor's key personnel and Government key
personnel will attend a 2-day team building workshop. Follow-up workshops
of 1 or 2 days duration may be held periodically throughout the duration of
the contract as agreed to by the Contractor and the Government. Costs of
the facilitator and facilities for the workshops will be shared equally by
the participants.

1.40 PROFIT

a. Weighted guidelines method of determining profit shall be used on any
equitable adjustment change order or modification issued under this

contract. The profit factors shall be as follows:
Factor Rate Weight Value
Degree of Risk 20
Relative difficulty of work 15
Size of Job 15
Period of performance 15
Contractor's investment 5
Assistance by Government 5
Subcontracting 25
100

b. Based on the circumstances of each procurement action, each of the
above factors shall be weighted from .03 to .12 as indicated below. The
value shall be obtained by multiplying the rate by the weight. The value
column when totalled indicates the fair and reasonable profit percentage
under the circumstances of the particular procurement.

(1) Degree of Risk. Where the work involves no risk or the degree of risk
is very small, the weighting should be .03; as the degree of risk
increases, the weighting should be increased up to a maximum of .12. Lump
sum items will have, generally, a higher weighted value than the unit price
items for which quantities are provided. Other things to consider: the
portion of the work to be done by subcontractors, nature of work, where
work is to be performed, reasonableness of negotiated costs, amount of
labor included in costs, and whether the negotiation is before or after
performance of work.

(2) Relative Difficulty of Work. If the work is most difficult and
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complex, the weighting should be .12 and should be proportionately reduced
to .03 on the simplest of jobs. This factor is tied in to some extent with
the degree of risk. Some things to consider: the nature of the work, by
whom it is to be done, where, and what is the time schedule.

(3) Size of Job. All work not in excess of $100,000 shall be weighted at
.12. Work estimated between $100,000 and $5,000,000 shall be
proportionately weighted from .12 to .05.

(4) Periods of Performance. Jobs in excess of 24 months are to be
weighted at .12. Jobs of lesser duration are to be proportionately
weighted to a minimum of .03 for jobs not to exceed 30 days. No weight
where additional time not required.

(5) Contractor's Investment. To be weighted from .03 to .12 on the basis
of below average, average, and above average. Things to consider: amount
of subcontracting, mobilization payment item, Government furnished
property, equipment and facilities, and expediting assistance.

(6) Assistance by Government. To be weighted from .12 to .03 on the basis
of average to above average. Things to consider: use of Government-owned
property, equipment and facilities, and expediting assistance.

(7) Subcontracting. To be weighted inversely proportional to the amount
of subcontracting. Where 80 percent or more of the work is to be
subcontracted, the weighting is to be .03 and such weighting
proportionately increased to .12 where all the work is performed by the
Contractor's own forces.

1.41 NOT USED

1.42 NOT USED

1.43 LABOR CONDITIONS APPLICABLE TO TEMPORARY FACILITIES

It is the position of the Department of Defense that the Davis-Bacon Act,
40 U.S.C. 276a is applicable to temporary facilities such as batch plants,
sandpits, rock quarries, and similar operations, located off the immediate
site of the construction but set up exclusively to furnish required
materials for a construction project on the site of the work. Clause
"Payrolls and Basic Records" of the CONTRACT CLAUSES is applicable to such
operations.

1.44 WAGE RATE APPLICATION
Applicable to all work.

1.45 (FAR 52.222-23) NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO
ENSURE EQUAL EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION (FEB 1999)
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(a) The offeror's attention is called to the Equal Opportunity clause and
the Affirmative Action Compliance Requirements for Construction clause of
this solicitation.

(b) The goals for minority and female participation, expressed in
percentage terms for the Contractor's aggregate workforce in each trade on
all construction work in the covered area, are as follows:

Goals for Minority Participation Goals for Female Participation
for Each Trade for Each Trade
R i i i b b b b b b I b b b b b b b S 4 2 b b b b b b I b 2 R i i I b b b b b b I b b b b b b S I 2 b b b b b db i b 2
27.5 6.9

These goals are applicable to all the Contractor's construction work
performed in the covered area. If the Contractor performs construction
work in a geographical area located outside of the covered area, the
Contractor shall apply the goals established for the geographical area
where the work is actually performed. Goals are published periodically in
the Federal Register in notice form, and these notices may be obtained from
any Office of Federal Contract Compliance Programs Office.

(c) The Contractor's compliance with Executive Order 11246, as amended,
and the regulations in 41 CFR 60-4 shall be based on (1) its implementation
of the Equal Opportunity clause, (2) specific affirmative action
obligations required by the clause entitled "Affirmative Action Compliance
Requirements for Construction," and (3) its efforts to meet the goals. The
hours of minority and female employment and training must be substantially
uniform throughout the length of the contract, and in each trade. The
Contractor shall make a good faith effort to employ minorities and women
evenly on each of its projects. The transfer of minority or female
employees or trainees from Contractor to Contractor, or from project to
project, for the sole purpose of meeting the Contractor's goals shall be a
violation of the contract, Executive Order 11246, as amended, and the
regulations in 41 CFR 60-4. Compliance with the goals will be measured
against the total work hours performed.

(d) The Contractor shall provide written notification to the Deputy
Assistant Secretary for Federal Contract Compliance, U.S. Department of
Labor, within 10 working days following award of any construction
subcontract in excess of $10,000 at any tier for construction work under

the contract resulting from this solicitation. The notification shall list
the -
(1) Name, address, and telephone number of the subcontractor;
(2) Employer identification number of the subcontractor;
(3) Estimated dollar amount of the subcontract;
(4) Estimated starting and completion dates of the subcontract; and
(5) Geographical area in which the subcontract is to be performed.

(e) As used in this Notice, and in any contract resulting from this
solicitation, the "covered area" is Pueblo SMSA-6560, which Pueblo county
is a part of.

1.46 FEDERAL HOLIDAYS
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The following Federal legal holidays are observed by this installation:

New Year's Day 1 January

Martin Luther King's Birthday Third Monday in January
President's Day Third Monday in February
Memorial Day Last Monday in May
Independence Day 4 July

Labor Day First Monday in September
Columbus Day Second Monday in October
Veterans Day 11 November

Thanksgiving Day Fourth Thursday in November
Christmas Day 25 December

If a wage determination applies the number of holidays specified on it, it
has priority over this clause.
1.47 NOTICE OF TOTAL SMALL BUSINESS SET-ASIDE (JUL 1996)

(a) Definition. "Small business concern," as used in this clause,
means a concern, including its affiliates, that is independently owned and
operated, not dominant in the field of operation in which it is bidding on
Government contracts, and qualified as a small business under the size
standards in this solicitation.

(b) General. (1) Offers are solicited only from small business
concerns. Offers received from concerns that are not small business
concerns shall be considered nonresponsive and will be rejected.

(1) Any award resulting from this solicitation will be made to a
small business concern.

(c) Agreement. A small business concern submitting an offer in its
own name agrees to furnish, in performing the contract, only end items
manufactured or produced by small business concerns in the United States.
The term "United States" includes its territories and possessions, the
Commonwealth of Puerto Rico, the trust territory of the Pacific Islands,
and the District of Columbia. If this procurement is processed under
simplified acquisition procedures and the total amount of this contract
does not exceed $25,000, a small business concern may furnish the product
of any domestic firm. This paragraph does not apply in connection with
construction or service contracts.

(End of clause) FAR 52.219-6

1.48 INSTALLATION HOURS

Working hours for the Contractor will normally be between the hours of 7:00
am and 5:00 pm excluding Fridays, Saturdays, Sundays, and Federal holidays
unless otherwise approved by the Contracting Officer. If the Contractor
desires to work during periods other than stated above, additional
Government inspection forces may be required. The Contractor must notify
the Contracting Officer at least three days in advance of their intention
to work during other periods to allow assignment of additional inspection
forces when the Contracting Officer determines that they are reasonably
available. If such force is reasonably available, the Contracting Officer
may authorize the Contractor to perform work during the periods other than
normal duty hours/days; however, if inspectors are required to perform in

DOCUMENT 00800 Page 15
Am #0001



ACCESS ROAD PHASE III, PUEBLO ARMY CHEMICAL DEPOT, PUEBLO, CO PB0O5

excess of their normal duty hours/days, solely for the benefit of the
Contractor, the actual cost of inspection at overtime rates will be charged
to the Contractor and will be deducted from the final payment of the
contract amount. Federal holidays include New Year's Day, Martin Luther
King's Birthday, President's Day, Memorial Day, Independence Day, Labor

Day, Columbus Day, Veteran's Day, Thanksgiving Day and Christmas Day.
PART 2 NOT USED

PART 3 NOT USED

--— End of Section --
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GENERAL DECISION C0020001 03/01/02 CO1
General Decision Number C0020001

Superseded General Decision No. C0O010001
State: Colorado

Construction Type:

HEAVY

HIGHWAY

County(ies):
STATEWIDE

HEAVY AND HIGHWAY CONSTRUCTION PROJECTS

Modification Number Publication Date
0 03/01/2002

COUNTY (ies) :
STATEWIDE

CARPO0O2E 05/01/2001

Rates Fringes
CARPENTERS 19.77 5.40
CARP2834A 05/01/2001
Rates Fringes
MILLWRIGHTS 22.22 5.84
ELEC0012B 06/01/2000
Rates Fringes

ALAMOSA, ARCHULETA, BACA, BENT, CHAFFEE, CONEJOS, COSTILLA,
CROWLEY, CUSTER, FREMONT, HUERFANO, KIOWA, LAS ANIMAS, MINERAL,
OTERO, PROWERS, PUEBLO, RIO GRANDE AND SAGUACHE COUNTIES

ELECTRICIANS:
Electrical work $200,000 or less 18.98 3%+6.14
Electrical work over $200,000 22.13 3%+6.14

ELEC0068A 06/01/2001
Rates Fringes
ADAMS, ARAPAHOE, BOULDER, CLEAR CREEK, DENVER, DOUGLAS, EAGLE,
GILPIN, GRAND, JACKSON, JEFFERSON, LAKE, LARIMER, LOGAN, MORGAN,
PHILLIPS, SEDGWICK, SUMMIT, WASHINGTON, WELD AND YUMA COUNTIES

ELECTRICIANS 25.76 3%+7.21

ELEC0111A 09/01/2001
Rates Fringes
LINE CONSTRUCTION:

C0020001-1
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Cable Splicers

Lineman, Gas Fitter/Welder 26.56
Line Equipment Operator,

Line Truck Crew

Groundman

ELECO0111B

TRAFFIC SIGNAL INSTALLER
EQUIPMENT OPERATOR

GROUNDMAN

03/01/1998

ELEC0113C

CHEYENNE, ELBERT,

COUNTIES

ELECTRICIANS

06/01/2001

Rates

EL PASO, KIT CARSON, LINCOLN,

Fringes

PARK, AND TELLER

3%+8.14

ELEC0969C

DELTA, DOLORES,

GARFIELD, GUNNISON, HINSDALE,
MOFFAT, MONTEZUMA, MONTROSE, OURAY,

06/01/2000

Rates

SAN JUAN AND SAN MIGUEL COUNTIES

ELECTRICIANS

Fringes

LA PLATA, MESA,
PITKIN, RIO BLANCO, ROUTT,

4%+5.14

ENGIOOO0SA

04/23/2001

Rates

POWER EQUIPMENT OPERATORS:
(TUNNELS ABOVE AND BELOW GROUND, SHAFTS, AND RAISES)

GROUP 1
GROUP
GROUP
GROUP
GROUP
GROUP
GROUP

~N o U WwWN

20.67
21.02
21.12
21.37
21.52
21.67
21.92

POWER EQUIPMENT OPERATOR CLASSIFICATIONS

GROUP 1 - Brakeman

GROUP 2 - Motorman

GROUP 3 - Compressor

GROUP 4 - Air Tractors; Grout Machine; Gunnite Machine; Jumbo
Form
GROUP 5 - Concrete Placement Pumps; Mucking Machines and Front

C0020001-2

.17
.17
.17
.17
.17
.17
.17
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End Loaders, Underground, Slusher; Mine Hoist Operator; Mechanic
GROUP 6 - Mechanic Welder

GROUP 7 - Mole

ENGIOO009B 04/23/2001

Rates Fringes

POWER EQUIPMENT OPERATORS:

GROUP 1 18.52 5.17
GROUP 2 18.87 5.17
GROUP 3 19.22 5.17
GROUP 4 19.37 5.17
GROUP 5 19.52 5.17
GROUP 6 19.67 5.17
GROUP 7 20.43 5.17

NOTE: Any equipment listed below being used in tunnel work, below
or above ground shall be paid not less than $2.00 per hour above
the listed wage rates.

POWER EQUIPMENT OPERATOR CLASSIFICATIONS

GROUP 1 - Air compressor, oiler, brakeman, drill operator -
smaller than Watson 2500 and similar, operators of 5 or more
light plants, welding machines, generators, single unit conveyor,
pumps, vacuum well point system, tractor, under 70 hp with or
without attachments compressors, 360 C.F.M. or less

GROUP 2 - Conveyor, handling building materials, ditch witch and
similar trenching machine, forklift, haulage motor man,

pugmill, portable screening plant with or without a spray bar,
screening plants, with classifier, self-propelled roller,
rubber-tires under 5 tons

GROUP 3 - Asphalt screed, asphalt plant, backfiller, bituminous
spreader or laydown machine; cableway signalman, caisson drill,
William MF, similar or larger; C.M.I. and similar, concrete
batching plants, concrete finish machine, concrete gang saw on
concrete paving, concrete mixer, less than 1 yd., concrete
placement pumps, under 8 inches, distributors, bituminous
surfaces dozer, drill, diamond or core, drill rigs, rotary,
churn, or cable tool, elevating graders, elevator operator,
equipment, lubricating and service engineer, grout machine,
gunnite machine, hoist, 1 drum, horizontal directional drill
operator, hydraulic backhoes, wheel mounted under 3/4 yd.,
loader, barber green, etc.; loader up to and including 6 cubic
yards,motor grader/blade, rough; road stabilization machine,
rollers, self- propelled all types over 5 tons, sandblasting
machine, single unit protable crusher, with or without washer,
tie tamper, wheel mounted, tractor, 70 hp and over with or
without attahments, trenching machine operator, winch on truck

GROUP 4 - Cable operated power shovels, draglines, clamshells,

C0020001-3
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and backhoes, 5 cubic yards and under, concrete mixer over 1
cubic yard, concrete paver 34E or similar, concrete placement
pumps, 8 inches and over, crane, 50 tons and under, grade
checker, hoist, 2 drums, hydraulic backhoe, 3/4 yds and over,
loader, over 6 cubic yards, mechanic, mixer mobile, multiple unit
portable crusher, with or without washer; piledriver, scrapers,
single bowl under 40 cubic yards, tractor with sideboom, roto-
mill and similar, welder

GROUP 5 - Cable operated power shovels, draglines, clamshells and
backhoes over 5 cubic yards, caisson drill Watson 2500 similar or
larger, crane 51 to 90 tons carrier mounted, motor grader blade-
finish, hoist 3 drum or more, scrapers single bowl including

pups 40 cubic yards and tandem bowls and over mechanic - welder
(heavy-duty)

GROUP 6 - Cableway, crane (91 to 140 tons), derrick, quad nine
push unit, wheel excavator, belt or elevating loader

GROUP 7 - Cranes (141 tons and over), tower cranes all types

IRONOO24F 08/01/2001

Rates Fringes
TRONWORKERS :
STRUCTURAL, ORNAMENTAL, AND
REINFORCING 21.00 7.36
LABO0OO86A 05/01/2001
Rates Fringes
LABORERS:
GROUP 1 11.75 3.64
GROUP 2 15.10 3.64
GROUP 3 15.60 3.64

LABORER CLASSIFICATIONS
GROUP 1 - Janitors; Yardmen

GROUP 2 - Minimum labor, Traffic Control Director(certified);
including caissons to 8' carrying Reinforcing Rods; Dowel Bars;
Fence Erectors; Fire Watchers on power plants and oil
refineries; Gabion Basket and Reno mattresses; Signaling, Metal
Mesh; Nursery Man (including seeding; mulching and planting
trees); pipe plants and yards; Shrubs and flowers; Stake Caser;
Traffic Control Devices; Tie Bars and Chairs in Concrete;
Paving; Waterproofing Concrete; Air, Gas, Hydraulic Tools and
Electrical Tool Operators; Barco Hammers; Cutting Torches;
drill; diamond and core drills; Core, diamond, air track
including but not limited to; Joy, Mustang, PR-143, 220
Gardner-Denver, Hydrosonic, and water blaster operator; Chuck
Tender; Electric hammers; Jackhammers; Hydraulic Jacks; Tampers;
Air Tampers; Boring Machines; Air Hydraulic Boring machines;
Automatic Concrete Power Curbing Machines; Concrete
Processing Material; form setters; Highways, Streets, and
Airports runways; Operators of concrete saws on pavement (other

C0020001-4
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than gangsaws); Power operated Concrete Buggies; Hot Asphalt
Labor; Asphalt Curb Machines; Paving Breakers; Transverse
Concrete Conveyor Operator; Cofferdams; Boxtenders; Caisson 8'
to 12'; Caisson Over 12'; Jackhammer Operators in Caissons over
12'; Labor applicable to Pipe coating or Wrapping; Pipe
Wrappers, Plant and Yard; Relining Pipe; Hydroliner (a plastic
may be used to waterproof); Pipelayer on Underground Bores;
Sewer, Water, Gas, 0Oil and Telephone Conduit; Enamalers on Pipe,
inside and out, Mechanical Grouters; Monitors; Jeep Holiday
Detector Men; Pump Operators; Rakers; Vibrators; Hydro- broom,
Mixer Man; Gunnite Nozzelmen; Shotcrete Operator; and chain
saws, gas and electric; Sand Blaster; Licensed Powdermen;
Powdermen and Blaster; Siphons; Signalmen; Dumpman/spotter;
Grade Checker.

GROUP 3 - Plug and galleys in dams; Scalers; any work on or off
Bridges 40' above the ground performed by Laborers working from
a Bos'n Chair, Swing Stage, Life Belt, or Block and Tackle as
a safety requirement

LABO0086B 05/01/2001

Rates Fringes
LABORERS: (TUNNEL)
GROUP 1 15.05 3.64
GROUP 2 15.95 3.64
GROUP 3 16.05 3.64
GROUP 4 17.15 3.64
GROUP 5 17.10 3.64

TUNNEL LABORER CLASSIFICATIONS
GROUP 1 - Outside Laborer - Above ground
GROUP 2 - Minimum Tunnel Laborer, Dry Houseman

GROUP 3 - Cable or Hose Tenders, Chuck Tenders, Concrete
Laborers, Dumpmen, Whirley Pump Operators

GROUP 4 - Tenders on Shotcrete, Gunniting and Sand Blasting;
Tenders, core and Diamond Drills; Pot Tenders

GROUP 5 - Collapsible Form Movers and Setters; Miners; Machine
Men and Bit Grinders; Nippers; Powdermen and Blasters;
Reinforcing Steel Setters; Timbermen (steel or wood tunnel
support, including the placement of sheeting when required); and
all Cutting and Welding that is incidental to the Miner's work;
Tunnel Liner Plate Setters; Vibrator Men, Internal and External;
Unloading, stopping and starting of Moran Agitator Cars; Diamond
and Core Drill Operators; Shotcrete operator; Gunnite Nozzlemen;
Sand Blaster; Pump Concrete Placement Men.

LABO0086C 05/01/2001
Rates Fringes
LABORERS: (SHAFTS, RAISES, MISSILE SILOS AND
ALL UNDERGROUND WORK OTHER THAN TUNNELS)

C0020001-5
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GROUP 1 16.05 3.64
GROUP 2 16.20 3.64
GROUP 3 16.30 3.64
GROUP 4 16.55 3.64
GROUP 5 16.65 3.64
GROUP 6 17.25 3.64

LABORER CLASSIFICATIONS (SHAFTS, RAISES, MISSILE SILOS AND
UNDERGOUND)

GROUP 1 - Laborers; Topmen; Bottommen; Cagers
GROUP 2 - Chucktenders; Concrete Laborers; Whirley Pump Operators

GROUP 3 - Tenders in Shotcrete Gunniting and Sandlasting;
Tenders on Core and Diamond Drills; Pot Tenders

GROUP 4 - Diamond and Core Drill Operators; Gunnite Nozzlemen;
Shotcrete Operators; Sandblasters; and Pump Concrete Placement
Men

GROUP 5 - Any employee performing work underground from a bos'n
chair, swinging stage, life belt or block and tackle as a safety
requirement

GROUP 6 - Collapsible Form Movers and Setters, Miners, Machine
Men and Bit Grinders; Nippers; Powdermen and Blasters;
Reinforcing Steel Setters; Timbermen (steel or wood tunnel
support, Including the Placement of Sheeting when Required) and
all Cutting and Welding that is Incidental to the Miner's Work;
Liner Plate Setters; Internal and External Vibrator Men;

LABO0086D 05/01/2001
Rates Fringes

LABORERS:

Removal or encapsulation of

Asbestos Material (including

removal of asbestos from

mechanical systems that are

going to be scraped) and

work involving the removal,

handling, or dealing with

toxic or hazardous waste 18.45 3.64

WATER, SEWAGE AND GAS LINES

Janitors, Yardmen 11.75 3.64
Laborers, Traffic Control

Director 14.35 3.64
Pipelayer (one per crew) 14.85 3.64

PAINO079G 08/01/2001
Rates Fringes
PAINTERS:

C0020001-6
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BRUSH 19.41 4.02
SPRAY AND SWING STAGE 20.41 4.02

PLASQ0577D 05/01/2000

Rates Fringes
CEMENT MASONS 20.20 3.52
HAZARDOUS AND TOXIC WASTE
CONSTRUCTION SPECIALIST: 22.20 3.52
CONCRETE SPECIALIST:
Including finishing; grouting
patching and curbing 23.20 3.52
PLUMOOO3E 07/01/2001
Rates Fringes
DENVER COUNTY
PLUMBERS 25.67 5.99
PLUMO020E 07/01/2001
Rates Fringes

ALAMOSA, BACA, BENT, CHAFFEE, COSTILLA, CROWLEY, CUSTER, FREMONT,
HUERFANO, KIOWA, LAS ANIMAS, MINERAL, OTERO, PROWERS, PUEBLO,
RIO GRANDE & SAGUACHE

PLUMBERS & PIPEFITTERS (Including HVAC Work) :
Free Zone - 0 - to 40 miles 19.85 6.17

Zone 1 - 40 miles and over: $19.85 per hour + $32.00 per day
per diem will be paid on projects over 40 miles (Zone 1)
measured in practical driving miles by the shortest route,
beginning at 5th and Main Streets in Pueblo, Colorado, when
the employee stays overnight or drives their own vehicle.

Hazardous Pay: Add $2.20 per hour to $19.85 base rate.
Hazardous pay applies to projects at chemical plants,

steel mills, cement plants, power generator plants, process
piping at manufacturing plants, food processing plants,and
all projects which may present a health hazard or serious
personal injury.

PLUMOOS58E 07/01/2001
Rates Fringes

CHEYENNE, EL PASO, AND TELLER, ELBERT (SOUTHERN PORTION INCLUDING
THE TOWNS OF ELBERT, MATHERSON AND SIMLA), LINCOLN (INCLUDING THE
TOWN OF GEONA AND ARRIBA IN THE SOUTHERN PORTION OF COUNTY), KIT
CARSON (INCLUDING TOWNS OF DFALGLER, SEIBERT, VONA, STRATTON AND
BETHUNE) , DOUGLAS (INCLUDING TOWNS OF LASPUR AND PALMER LAKE),
PARK (INCLUDING TOWNS OF FAUPLAY, HARTSEL, AND LAKE GEORGE)
COUNTIES
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PLUMBERS & PIPEFITTERS: 24.30 6.40

PLUM0145B 05/01/2001

Rates Fringes
MONTEZUMA COUNTY
PLUMBERS 21.78 5.50
PLUM0208J 07/01/2001
Rates Fringes
DENVER COUNTY:
PIPEFITTERS 25.77 5.89
TEAM0435A 05/01/2000
Rates Fringes
TRUCK DRIVERS:
GROUP 1 14.21 5.27
GROUP 2 14.93 5.27
GROUP 3 15.27 5.27
GROUP 4 15.80 5.27
GROUP 5 16.45 5.27
GROUP 6 17.25 5.27

TRUCK DRIVER CLASSIFICATIONS

GROUP 1 Pickup, Greasemen, Servicemen and Ambulance Drivers,
Battery Men, Sweeper Truck, Flat Rack Single Axle and Manhaul,
Shuttle Truck or Bus, Flat Rack Tandem Axle.

GROUP 2 Dump Truck Driver to and including 6 cubic yards, Dump
Truck Driver over 6 cubic yards to and including 14 cubic
yards, Fork Lift Driver, Straddle Truck Driver, Lumber Carrier,
Liquid and Bulk Tankers Single Axle, Tandem Axle, Semi or
Combination, Euclid Electric or Similar, Multipurpose Truck
Specialty and Hoisting, Truck Drivers Fuel Truck, Grease Truck,
Combination Fuel and Grease.

GROUP 3 Truck Driver Snow Plow, Truck Driver Dumptor Type
Jumbo and similar type equipment, Dump Truck Driver of 14 cubic
yards to and including 29 cubic yards, Floats.

GROUP 4 Dump Truck Driver over 29 cubic yards to and including
79 cubic yards, Cement Mixer Agitator Truck over 10 cubic yards
to and including 15 cubic yards, Tire Man, Distributor Truck
Driver, Cab Operated Distributor Truck Driver.

GROUP 5 Dump Truck Driver over 79 cubic yards, Mechanic, Heavy
Duty Diesel Mechanic, Body Man, Welders or Combination Men.

GROUP 6 Low Boy.

C0020001-8
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WELDERS - Receive rate prescribed for craft performing operation
to which welding is incidental.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29 CFR 5.5(a) (1) (v)) .

In the listing above, the "SU" designation means that rates
listed under that identifier do not reflect collectively

bargained wage and fringe benefit rates. Other designations
indicate unions whose rates have been determined to be
prevailing.

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

an existing published wage determination

a survey underlying a wage determination

a Wage and Hour Division letter setting forth a

position on a wage determination matter

* a conformance (additional classification and rate)
ruling

*

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the Branch
of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U. S. Department of Labor

200 Constitution Avenue, N. W.

Washington, D. C. 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N. W.
Washington, D. C. 20210

The request should be accompanied by a full statement of the

C0020001-9
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interested party's position and by any information (wage payment
data, project description, area practice material, etc.) that the
requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative Review
Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board

U. S. Department of Labor

200 Constitution Avenue, N. W.
Washington, D. C. 20210

4.) All decisions by the Administrative Review Board are final.
END OF GENERAL DECISION
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